STATE OF CALI FORNI A BI D SUMMARY DEPARTMENT OF TRANSPORTATI ON Bl D245

PACE 1
Bl D OPENI NG DATE 07/ 21/ 05 I'N I MPERI AL COUNTY | N BRAWLEY AT 07/ 25/ 05
CONTRACT NUMBER 11- 257204 THE BRAWLEY MAI NTENANCE STATI ON CONTRACT CODE 'E '
LOCATI ON 11-1 MP-5725-14.3 8 CONTRACT | TEMS

RESURFACE ASPHALT CONCRETE FEDERAL Al D NONE

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES - 0. 0% WOVEN S BUSI NESS ENTERPRI SES - 0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES - 3. 0%

PROPGOSALS | SSUED 9 FUND TOTAL HA12 590, 000 TOTAL NUMBER OF WORKI NG DAYS 35
NUMBER OF Bl DDERS 3 ENG NEERS EST 554, 000. 00 AMOUNT OVER 20, 475. 00 PERCENT OVER EST 3.70
PROGRAM ELEMENTS CHC
Bl D RANK Bl D TOTAL Bl DDER | D Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)
1 574, 475. 00 3 VANCE CORPORATI ON 909 355-4333 CC PREF CLAI MED
00414567
2271 N LOCUST AVENUE FAX 909 355-4339
RIALTO CA 92377
2 611, 175. 00 2 HAZARD CONSTRUCTI ON COVPANY 858 587-3600 CC PREF CLAI MED
00750542
P O BOX 229000 FAX 858 453-6034
SAN DI EGO CA 92192-9000
3 740, 290. 00 1 GRANI TE CONSTRUCTI ON COVPANY 831 724-1011 CC PREF CLAI MED
00000089
P O BOX 50085 FAX 831 768-4021

WATSONVI LLE CA 95077



11- 257204
11-1MP-5725
07/ 21/ 05

Bl DDER | D NAME AND ADDRESS
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REMAI NI NG BI DDERS PAGE 2

07/ 25/ 05
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03 AVBER STEEL COVPANY
RI ALTO CA

REBAR



11- 257204 Bl D245

11-1MP-5725 SUMMARY OF REMAI NI NG BI DDERS PAGE 3
07/ 21/ 05 07/ 25/ 05

LI' ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 AVERI CAN CONCRETE | TEM5 7 AND 8
SAN MARCOS CA
GLOBAL ENVI RONMENTAL NETWORK | NC I TEM 1
FOUNTAI N VALLEY CA
PENHALL COVPANY I TEM 5 (PARTI AL)
VI SALI A CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 NONE NONE



11- 257204 Bl D245

11-1MP-5725 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 4
07/ 21/ 05 07/ 25/ 05
| TEM | TEM UNIT COF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 (S) 074017 PREPARE WATER POLLUTI ON CONTROL LS LUMP SUM 2, 000. 00 2, 000. 00
PROGRAM
2 074020 WATER POLLUTI ON CONTRCL LS LUMP SUM 5, 000. 00 5, 000. 00
3 074042 TEMPORARY CONCRETE WASHOUT ( PORTABLE) LS LUWP SUM 3, 875.00 3, 875.00
4 034856 REMOVE WOOD STRUCTURE LS LUMP SUM 2,500. 00 2,500. 00
5 190101 ROADWAY EXCAVATI ON VB 2,500 45. 00 112, 500. 00
6 390102 ASPHALT CONCRETE (TYPE A) TONN 5, 400 70. 00 378, 000. 00
7 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 45 805. 00 36, 225. 00
8 731502 M NOR CONCRETE (M SCELLANEQUS VB 55 625. 00 34, 375. 00
CONSTRUCTI ON)

TOTAL 574, 475. 00



11- 257204 Bl D245

11-1MP-5725 SUMMARY OF REMAI NI NG BI DDERS PAGE 5
07/ 21/ 05 07/ 25/ 05
| TEM SECOND THI RD
BI D AMOUNT BI D AMOUNT
1 2, 000. 00 2000. 00 700. 00 700. 00
2 6, 500. 00 6500. 00 3, 350. 00 3350. 00
3 1, 000. 00 1000. 00 3, 500. 00 3500. 00
4 2,500. 00 2500. 00 4, 400. 00 4400. 00
5 54. 00 135000. 00 62. 50 156250. 00
6 73. 00 394200. 00 88. 75 479250. 00
7 730. 00 32850. 00 1,100. 00 49500. 00
8 675. 00 37125. 00 788. 00 43340. 00
TOT 611, 175. 00 740, 290. 00



